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U.8. ENVIROMMENTAL PROTECTIOM AGENCY
POLLUTION REPORT

DATE; 06/10/%2
FROM: BRAD BENNING, OSC, EERB, RESPONSE SECTION #2, U.S. EPA

TO: R. BOWDEN, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL..(VIA FAX)
D. BRUCE, SECT. CHIEF, EERB, US EPA, CHICAGO, IL....(VIA FAX)
8. PROUT, orr. REG. COUNSEL' us EPA' CHICAGO, IL.."(VIA Fu)\
M. O'MARA, E88, US EPA, CHICAGO, ILsssseasesscesass (VIA FAX)
D. O'RIORDAN, OPA, U8 EPA, CHICAGU, IL.ccesvvsconasses (VIA FAX)
T. JOHNSON, US EPA, OSWER, WASHINGTON D.C. .ce:e..0¢(VIA FAX)
U.S. COABT GUARD‘ DISTRICT 90.0'000..0!0!.'00"!0!"(VIA Fn}'
U.8. PISH AND WILDLIFE BERVICE, IL.ccservcsscscrcessss(VIA FAX)
R- O"HARA, IEPA---tooooo.-..o.o--.-.oou.-.nun...llln(VIA FAX:)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL
POLREP: POLREP 3

SITE NO: RK -
D.0. NO: 7460~-05-230
RESPONSE AUTHORITY: CERCIA
NPL STATUS: NOT ON THE NPL
STATE NOTIFICATION: IEPA
STATUS OF ACTION MEMORANDUM: VERBAL APPROVAL
ACTION MEMO GOING THROUGH REVIEW
START DATE: 06/01/92

1, BSITUATION: 06/06/92 - 06/10/92
WEATHER: PARTLY SUNNY, 60 = 70 F. SOME RAIN.

The Lanson Chemical site is located at 3lat Street and Piggott,
East §t. Louls, Clair County, IL. The S-acre site consists of a
main building containing several process storage tanks, an outside
bermed area containing process storage tanks, and a storage shed.
The site was found to contain 45 process storage tanks and 46 drums
and containers, The aite is located in a residential area.

The facility at one time produced alkyd resins and emulsion
copolymaras used in formvlating paints and floor waxes. In
addition, the facility may have stored or handled PCB-containing
capacitor oils at the site, accounting for PCBs being found in on=-
site soll samples and tank samples.

The site is estimated to have approximately 100,000 gallons of
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mostly resin-like waﬁte, with half being PCB contaminated.
8. ACTIONS TAKEN

Cleaning of the resin spill outside the main building was
completed. Tank sampling was completed. Asbestos-like material
found on pipes inside the building was sampled and sent to a lab to
be analyzed. Spilied resin-like material from tank T-045 outside
NE corner of building was excavated and drummed. All tank and drum
sanples ware compatibility tested. All tank samples and most drum
sanples were sant to a lab to be analyzed for PCBs. Equipment was
decontaminated., The crew demobed on 6~10-92 and plans to mobe to
gite again on €-22-92,

3. FUTURE ACTIVITIES

Analyze all tank samples for PCBs. Completes compatibility study.
Druxz all PCB wastes. Arrange for disposal of all waste streanms.

4. €O8T8

ERCSE TAT
AMOUNT EUDGETED $50,000 $57,000
COSTS TC DATE (estimate) . 840,000 8§ 7,000
AMOUNT FEMAINING $10,000 $50,000
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